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Executive Summary
Introduction
Youth Alive commissioned an end of project evaluation of its project entitled Quality Health:
My Right, My Responsibility in September 2014. The overall purpose of the evaluation was to
determine whether the project was able to achieve its objectives and the desired outcomes and
also to know whether or not there were learning experiences derived from the project
implementation. This report presents the findings of the evaluation. The evaluation used flexible
participatory rural appraisal (PRA) techniques to collect, collate and analyze data. The specific
PRA tools used were Focus Group Discussions (FGD), brainstorming, ranking and scoring,
observation, debriefing, one-on-one interviews with key informants and beneficiaries. In all, 462
respondents were contacted during both the FGDs (267) and one-on-one interviews (195). In
terms of gender, 56% of the respondents were females and over 75% of all respondents were
drawn from primary and Junior High Schools (JHS). The report was finalized based on two
annual participatory reflection and review meetings held in the Upper East and Upper West
regions.
Major Evaluation Findings
1. The two immediate objectives of the project dealing with access to and participation in
reproductive and sexual health were highly achieved. The project was found to be well
executed. It followed the plan of implementation and the budget. Funds were used for
purposes for which they were obtained. An experienced staffing situation in Youth Alive
as well as well-trained staff in Ghana Health Service and Ghana Education Service
together with the use of workable strategies has significantly contributed to the project’s
achievements.
2. Community members, pupils and staff of Ghana Health Service and Ghana Education
Service have developed deeper interest in the reproductive and sexual health project.
Largely, knowledge and for that matter the ability to engage relevant authorities such as
the Ghana Health Service (health workers), the Ghana Education Service (teachers),
community members (parents) and traditional authorities (chiefs) by the youth has been
strengthened and the youth have started demanding their rights on issues geared towards
ensuring good health care. A unique feature of the project is that it largely stressed on
empowerment rather than providing physical solutions.
3. Through effective facilitation and advocacy the youth gained increased access to quality
information about sexual and reproductive health and have started accessing health
services from health centres. The youth also now have improved access to service
providers like the GHS and health facilities such as health posts and condoms.
4. Youth’s awareness of their rights to sexual health services has improved significantly.
The youth appear confident to discuss their health problems and to approach service
providers to demand for their rights. At the community health centers, there is
improvement in routine and regular attendance of the youth to clinics for medical check4

up. Majority (80%) of the youth now access and report all health problems to the clinic or
hospital for early treatment.
5. School communities have derived significant benefits by participating in the project. The
project has contributed in changing the sexual behavior of the youth. Similarly, staff of
GES and GHS said they have benefited from the project in terms of capacity
enhancement and logistics and are motivated to work hard on their mandate which deals
partly with sending health service to the door steps of poor communities. Staff of Youth
Alive also received a number of training on advocacy, monitoring and evaluation and
rights-based approach to development from STAR Ghana. The knowledge gained from
the STAR Ghana-supported training has helped Youth Alive to advocate GHS to carry
out its mandate even without seeking any financial reward from it (Youth Alive).
6. The project worked during the latter part to sensitise community members on other health
issues that pose danger to health and livelihood situation. Examples of such dangers are
ebola and cholera.
7. The project also achieved success in personal hygiene and behavioural change amongst
the youth. About 78% of the respondents said that individuals and family members now
pay adequate attention to their personal hygiene and behaviour. At the community level,
it was found that about 80% of households have adopted good sanitation practices.
8. School communities have been empowered in citizen-government engagement and in
rights based approach. Majority of the youth can now stand and freely speak in public
and on radio about health issues that affect them. Through the empowerment the youth
have gained deeper confidence in themselves to ask for any support particularly from
service providers like the GHS regarding their health needs.
9. In many communities, the project has helped to improve punctuality to and retention in
schools and academic performance. Girls’ performance has significantly improved in
many schools. Pupils no longer stay out of their books but rather want to study hard to
pass their BECE.
10. There is improved unity in the communities because the project has created a platform for
health teachers, health workers and YA to meet quarterly. Additionally, peer educators
and club members engage in football games which strengthen unity. These stakeholders
get to know each other well and help to share ideas, experiences and best practices on
sexual and reproductive health.
11. The project was able to implement all its planned activities. Key project activities
included the formation/strengthening of school clubs, counseling, school health talks,
community forums, radio discussions and training workshops1. An effective monitoring
and evaluation (M&E) system was put in place to guide project execution. District level
reports were prepared and sent to head office in Tamale while quarterly and annual
reports were prepared for the donor.
12. A number of sustainability indicators were factored into the project right from the start.
Some local institutions (health clubs, health teachers, peer educators) were formed. The
Club activities mainly involved the organization of meetings, debates, quizzes, football, community clean up
exercises, health walks and drama.
1
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capacity of peer educators, school health clubs, community nurses and health teachers has
been strengthened and members of these local institutions indicated that they will
continue to offer sensitization, create awareness, organize debates, quizzes and social
dramas on sexual and reproductive health after Youth Alive has exited. As already stated
the GHS and the GES have started mainstreaming project activities into their regular
programmes.
13. The project is relevant because it contributed to attaining the objectives of the
government dealing with achieving universal health coverage or bringing health services
to the rural poor. The project facilitated effective delivery of health services to the poor
and promoted citizen-government engagement. Improving the health status of the poor is
crucial for poverty reduction given that ill health is both a consequence and cause of
poverty- through lack of funds and knowledge to prevent illness, productivity and income
losses. The project also promoted the application of rights-based approach which largely
brought the beneficiaries to the centre stage of project implementation. In terms of
education, the project worked to promote punctuality and retention in school thereby
contributing to quality education at the basic level. This is important for achieving the
Millennium Development Goals.
14. Project funds have largely been employed for the purposes for which they were acquired.
The project produced both tangible and intangible results and as such it can be concluded
that the project overly showed value for money. To a large extent the expressions and
opinions of beneficiaries in all the communities visited show that there is a reduction in
STIs, STDs and teenage pregnancies. Because of its value many communities are
appealing for the project to continue with them in same or similar interventions.
15. Although not entirely attributable to Youth Alive project, benefits have been experienced
in several areas as reported by parents, peer educators, stakeholders, community members
and project implementation team at different levels of the project. Some benefits directly
relate to rights on health care and rights of the youth while others are spin-offs because
they were not intended. Project benefits include (i) Reduction in STIs, STDs, dropout rate
and teenage pregnancy increased awareness on youth’s sexual and reproductive health,
(ii) improved punctuality and retention in schools, iii) improved academic performance,
iv) improved capacity of peer educators to talk and discuss sexual and reproductive
health issues among themselves and with service providers, (v) improved capacity of
staff of GHS and GES to carry out their mandates, (iv), (v) improved sexual behavior of
the youth,(vi) improved personal hygiene, and, (viii) Improved knowledge in correct
usage of contraceptives by pupils and other youth.
16. In general, the socio-cultural aspects (e.g. the rights of the youth) were adequately
considered, although some aspects - for instance the involvement of entire youth in the
communities - could have been specifically addressed in the design of this project.
Outputs were of particularly good quality in all five districts in the area of sexual and
reproductive health issues. The project was found to be a giant platform for learning.
17. The project was flexible and innovative. The ability to widen project activities to include
sensitisation on other health issues such as the recent ebola case remains significant.
Despite some weaknesses the results of the SWOT analysis indicate that Youth Alive has
6

the required capacity and experience to extend or design and implement similar projects
in the future.
Recommendations
This project was completed and therefore these recommendations are suggestions for future
similar projects.
1. In spite of the difficulties faced by this specific project and persons involved, the type of
project and the approach used showed to be of high interest and effective for the
enhancement of rights of the youth. The high value of this type of project should be fully
appreciated and encouraged in the future. Available evidence obtained from the field
show that scale up is required in order to consolidate gains and also to reach out to many
poor communities.
2. There is the need to (i) continue the sensitization, health talks and education of the youth,
(b) support the work of GHS and peer educators, and (c) train more peer educators to
replace those who have completed JHS in order to reduce gaps in peer education on
sexual and reproductive health issues.
3. There should be continuous communication between health teachers and community
nurses.The peer educators, health teachers, assembly members and the nurses in the
communities should continue to organise durbars and PTA meetings in order to sustain
the project. Good attitude of health workers towards the adolescent should be
encouraged.
4. There is the need for teachers to maintain the reproductive health on their school teaching
time table.Health workers should also continue to visit the school and the community
regularly and give reproductive health talks.
5. There is the need for Youth Alive to facilitate the provision of water and sanitation
facilities in schools so that pupils’ personal hygienic practices are sustained.
6. Public education should be intensified on the importance of family planning and also to
erase the misconceptions people have about the side effects of contraceptives. The
general public could be targeted but the focus should be on the youth in the communities
who were not deeply involved in project activities.
7. There is also the need to (a) provide library and ICT facilities to enhance pupils’
academic performance, (b) identify and train some community adults and youth group
leaders as peer educators to help handle sexual and reproductive health issues in the
communities without health centers/post, (c) improve and strengthen the relationship
between community members and health workers in some health centers e.g. Loggu
where majority of the peoples’ behavior is influenced by religious (Islamic) belief, (d)
partner with the information service department to upscale the awareness levels of
communities on ebola, cholera through the use of mobile van, (e) assist communities
without health centers to build CHPS compound and (f) provide jerseys and footballs2 for
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clubs to enhance their football games in order to attract public view for sensitization to
begin.
8. Support parents with vocational skills and small loans to undertake income generating
activities. This may help them to be able to take good care of their young girls who
dropout after their BECE and to stop them from indulging in unproductive sexual
activities.
9. Support schools with toilet facilities to avoid open defecation or the free range system.

Clubs were provided footballs at the start of the project. The footballs need to be replaced because they old ones
are worn out.
2

8

Table of Content
Acknowledgements
Acronyms
Executive Summary
Recommendations
Table of Content
List of Tables
List of Figures
Introduction
The Project
The End of Project Evaluation
Purpose
Scope and Objectives
Evaluation Approach and Methodology
Evaluation Findings

i
ii
iii
vi
viii
x
x
1
1
2
2
2
3
5

Project Performance

5

Assessment of Project Achievement

6

Project Benefits
Assessment of Project Impact
Assessment of Project Strategies
Sensitization and capacity building

8
10
12
12

Establishment of peer educators

13

Delivery of adolescent health centers/corners

13

Knowledge and practice of personal hygiene

13

Knowledge and practice of family planning methods

14

Other health issues

14

Assessment of planned project activities
Stakeholder Participation
Assessment of Monitoring and Evaluation Systems
Assessment of Sustainability of Project Outcomes
Unintended Outcome of the Project
Strengths and weakness of Youth Alive
Relevance of the Project
Value for Money
Challenges
School/Peer educators

14
15
16
16
17
17
18
18
19
19

Community

19

9

Project Sustainability
Lessons Learnt
Conclusions
Recommendations
Annex A: Terms of Reference
Annex B: Plan of Visit to Communities
Annex C: List of Interviewees
Annex D: Focus Group Discussion Guide
Annex E: Questionnaire

19
20
21
22
24
27
28
29
31

10

List of Tables

Table 1: Distribution of Focus Group Discussion sample size
Table 2: Stakeholders Role in Youth Alive Sexual and Reproductive Health Project

4
13

List of Figures

Figure 1: Scenes from the field

5

Box 1: Summary of project benefits………………………………………………………………8

11

Introduction
Youth Alive is a local Non-Governmental Organization (NGO) working with street and
vulnerable children/youth in the poorest part of Ghana, i.e., the Northern, Upper East and Upper
West Regions. Its vision is “A Ghana without street children, where every child can enjoy a life
of dignity and self-worth”. Youth Alive exists ‘to improve the lives and restore the lost esteem of
street and vulnerable children/youth. The organization seeks to achieve this byi) providing
formal and non formal education towards career opportunities for vulnerable children/youth in
Northern Ghana in particular, ii) facilitating the total re-integration of street children/youth into
the wider society, iii) building the capacity of parents/guardians of vulnerable children/youth to
enable them play their parental roles effectively, iv) transforming the negative public perception
about street/marginalized children/youth through awareness creation, and v) playing an advocacy
role to promote and protect the rights of children.
Theorganisation’sapproach to youth development is holistic in nature. It embraces five thematic
programme areas, namely, Formal Education, Vocational Skills Training, Health Care, Youth in
Governance and Women’s Economic Empowerment & Participation. In February 2013, Youth
Alive accessed funding from STARGhana, a multi-donor funding mechanism, to implement a
project on adolescent reproductive & sexual health. The project, titled ‘Quality Health: My
Right, My Responsibility’ was implemented in 22 communities in the Upper East and Upper
West Regions of Ghana. The project was meant to i) Increase the number of youth accessing
reproductive and sexual health facilities by 5%, and, to ii) increase the number of youth
participating in health care delivery by 10%.
This report is about the findings of the evaluation that was carried out in September/October
2014.

The Project
Executing Arrangements
The Quality Health: My Right, My Responsibility Project was executed in tworegions of Ghana,
namely, Upper East and Upper West. The project targeted twenty two (22) communities drawn
from five districts (Kassena-Nankana Municipal, Kasena-Nankana West, Wa Municipal,
Bolgatanga Municipal and Wa East). Details of the beneficiary communities are contained in
Table 1. Key stakeholders of the project included the Ghana Health Service (GHS), Ghana
Education Service (GES) and Traditional Authority (chiefs and elders). The involvement of these
stakeholders was in line with the thinking of winning both policy and community support.
The project was supposed to operate between February 2013and January 2015. However, upon
donor request and the need to wind up for the start of a possible new phase the project is ending
12

in December 2014. This early closure (a month earlier) does not, however, exert any negative
effect on project performance and activities in the targeted communities. The project was
executed based on the following timeline.







Project Approved:
MoU with STAR Ghana:
Start of Project:
First Transfer of Funds:
Expected End of Project:
Actual End of Project:

December 2012
February 2013
February 2013
February 2013
January 2015
December 2014

The End of Project Evaluation
End of project evaluation is a learning and action-oriented tool that should be an integral part of
the basic management process of organizations along with planning and implementation. The
potential contribution of end of project evaluation to knowing project performance and impact,
improving both the planning and execution of future projects/programmes and to better utilise
resources (and possibly reduce costs) is highly recognized. This end of project evaluation was
conducted in September/October 2014prior to the operational closure of Youth Alive’s
reproductive and sexual health project in the Upper East and Upper West Regions of Ghana.
Purpose
The overall purpose of the evaluation was to determine whether the project was able to achieve
its objectives and the desired outcomes and also to know whether or not there were learning
experiences derived from the project implementation.
The evaluation focused on the following questions:





Has the project been implemented in line with its objectives?
Has the project recorded the desired changes in behaviour?
Has the project produced lessons that can be learnt for future purposes?
Has the project faced or brought about problems, and if yes how can they be solved?

Scope and Objectives
The objectives of the evaluation were to:
a. Assess the achievements of the Project implemented from February 2013-December
2014, matching performance against agreed objectives and targets
13

b. Assess the organization’s strengths and weaknesses in implementing the health and other
projects
c. Assess Outcomes/Results, both intended and unintended (impact, if any) made over the
period with reference to the agreed Results Framework/Monitoring Tool and capturing
community specific issues/differences.
d. Assess the relevance of the organization’s interventions/activities in relationship to the
findings of the baseline survey and what the project sought to achieve.
e. Document lessons learnt
f. Make recommendations on the way forward, in terms of programming and funding, for
inclusion into a long-term plan for the organization.
Evaluation Approach and Methodology
The evaluation used flexible participatory rural appraisal (PRA) techniques to collect, collate and
analyze relevant qualitative information on the objective of the assignment. The specific PRA
tools used were Focus Group Discussions (FGD), brainstorming, ranking and scoring,
observation, debriefing, one-on-one interviews with key informants and beneficiaries. The FGD
participants were in-school peer educators, other club members and community members. In all
462 respondents were contacted during both the FGDs (267) and one-on-one interviews (195). In
terms of gender, 56% of the respondents were females. Over 75% of all respondents were drawn
from primary and Junior High Schools (JHS).
The evaluation team conducted FGD in18 communities and schools. At the community level, the
FGD was not conducted in Wawa, Kambali and Kejetia in the Upper West region. This was as a
result lack of access to Wawa community due to a stream, non-availability of respondents as at
the time of the study in Kejetia and Kambali .An interview guide was used for the FGDs (Annex
D). Through the FGDs the evaluation team was able to collect data on pertinent areas on project
achievement:- sexual and reproductive health, project outcomes/results, intended and unintended
project impacts, relevance of the organization’s interventions, strength and weakness of the
organization, lessons learnt, project sustainability, challenges and suggestions for future similar
projects. During the FGD, participants especially the youth showed high level of openness and
assertiveness.
After the FGD, the evaluation team administered questionnaires to some selected participants
drawn from the focus group and other community members. The questionnaire was to enrich the
quantitative information of the study. The questionnaire collected data on the socio-demographic
characteristics of respondents (e.g., sex, age, educational level, marital status, religion,
occupation, etc.), and project achievement and impacts (project participation, most significant
contribution of the project, most significant contribution to the community, challenges faced in
participating in the project), and suggestions for improving similar projects).
Data gathered from the field were edited and coded to ensure that all interviews and focus group
discussions were completed and transcribed. The coding of data was based on the objectives of
14

the study. The responses were cleaned and grouped into identified themes that were recurring in
all the responses. The results from qualitative research are presented in descriptive, interpretive
and narrative forms. For quantitative data, responses from the questionnaire administered were
entered into the Statistical Product and Service Solutions (SPSS) software version 17 for
analysis. Quantitative data are presented in the form of frequencies and percentages. Figure 1
indicates pictures of FGD scenes while Table 1 shows the distribution of respondents in the
communities.
Table 1: Distribution of Focus Group Discussion sample size
District
School
Focus Group Discussion
Community
Male
Female
Vunania
7
7
KNM
Biu
5
7
3
Tampola-Kapania
10
3
Gaani
6
5
Janamia
5
7
Abulu
7
8
KNW
Katiu
6
9
Saa
7
8
KayyoroWuru and
4
6
4
KayyoroBaliu
Bolgatanga Municipal Yikene
3
5
Loggu
16
10
Wa East
Sagu
11
7
Baaleyire
7
7
Karisaga
6
5
Busa
12
8
Wa Municipal
Kpongo
10
9
Charia
8
7
Kambali
12
6
Total

Figure 1: Scenes from the field
3

These are two separate communities but have one school.

4

These are two separate communities but have one school.

15

Total
14
12
13
11
12
15
15
15
10
8
26
18
14
11
20
19
16
18
267

FGD participants in Charia in UWR

FGD participants in Vunania in UER

Evaluation Findings
Project Performance
The evaluation assessed the performance and benefits of the project in four thematic areas
namely,i) sensitization and capacity building, ii) delivery of adolescent health centers/corners,
iii) knowledge and practice of personal hygiene, and iv) knowledge and practice of family
planning methods.The project was found to be well executed. It followed the plan of
implementation and the budget. Funds were used for purposes for which they were obtained. The
ability to establish good rapport with both primary (youth) and secondary (GHS, GES, TAs)
beneficiaries contributed positively to project success. The evaluation team found that the
project, apart from the initial stages, won the maximum cooperation from both members of the
school community and service providers (GHS and GES). The use of project strategies such as
sensitisation and awareness creation, involvement of key stakeholders, knowledge sharing and
capacity building have worked well to impact on the lives of the beneficiaries in the areas of
realization of the rights of people regarding the provision of services in health care and
education. Thus, an experienced staffing situation in Youth Alive as well as well-trained staff in
Ghana Health Service and Ghana Education Service together with the use of workable strategies
has significantly contributed to the project’s achievements. The results so far indicate that the
two immediate objectives of the project were achieved satisfactorily.
The project’s overall strategy has been to empower school communities through capacity
building to become aware of their rights, policies and issues that affect their development, and to
use the increased awareness to improve their living conditions in the communities. The
evaluation team found that community members, pupils and staff of Ghana Health Service and
Ghana Education Service have developed deeper interest in the reproductive and sexual health
project. This is largely due to the time and resources that the project has devoted to the
16

sensitisation and education of relevant stakeholders as well as the training of both pupils and
staff of GHS and GES. Largely, knowledge and for that matter the ability to engage relevant
authorities such as the Ghana Health Service (health workers), the Ghana Education Service
(teachers), community members (parents) and traditional authorities (chiefs) by the youth has
been strengthened and theyouth have started demanding their rights on issues geared towards
ensuring good health care. A unique feature of the project is that it largely stressed on
empowerment rather than providing physical solutions. This is commendable because for young
people to be more responsible they should be taught how to do things for themselves rather than
doing it for them.
Assessment of Project Achievement
The achievement of project objectives is used to measure project effectiveness. The evaluation
team found that there is a good correlation between the development objective, the immediate
objectives and the results/outputs. The evaluation findings are presented objective by objective.
Objective 1: Increase the number of youth accessing reproductive and sexual health facilities by
5%
The evaluation findings show that this objective has been achieved by the project. Through
effective facilitation and advocacy the youth gained increased access to information about their
sexual and reproductive health and have started accessing health services from health centres.
The youth also now have improved access to service providers like the GHS and health facilities
such as health posts and condoms. For instance, 100% of the youth in the communities with
health centers/posts have recorded significant increase in youth access to clinics for counseling,
medicines, andsexual and reproductive health products. The figure is high compared with
communities without health centers/posts where about 60% of the youth gained access to clinics
for counseling, medicine, and sexual and reproductive health products. Again, majority (over
80%) of the youth interviewed said they havegained access to family planning methods and
condom use.For instance, the project distributed900 condoms to the youth at the Busa clinic.
The youth have been sensitized on other family planning methods leading to increased patronage
and use of sexual and reproductive health products among the youth. Results of discussions
indicate that improved access to family planning methods has contributed significantly to
reducing teenage pregnancies in the school communities. Interview results indicate that the
project achieved 100%,80%, 100% and 90% reduction in teenage pregnancies respectively in
communities like Baaleyire, Busa, Vunaniaand Biu.The experience of Biucommunityalso
indicates that 11 JHS pupils becamepregnant in 2012, but after the project’s intervention, no
teenage pregnancy case has been recorded in 2013 and 2014. At the time of the 2014 BECE
Vunania JHS had 4 pregnaices compare with 11 pregancies during the same period in 2013,
The project also achieved success in personal hygiene and behavioural change amongst the
youth. The findings reveal that 78% of the respondents believed that individuals and family
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members pay adequate attention to their personal hygiene and behaviour. At the community
level, it was found that about 80% of households have adopted good sanitation practices.The
ability of young girls to properly handle their menstruation improved.
However, the study found pockets of discontent with the project particularly on the distribution
of condom and the provision of family planning methods to young ladies in Muslim dominated
communities e.g., Loggu. Contrary to our expectation the respondents argued that the project
could have done better if it did not provide these products. To them, free access to these products
may have been one of the motivators for promiscuity among couples and the youth.
In addition, the project worked during the latter part to sensitise community members on other
health issues that pose danger to their health and livelihood situation. Examples of such
dangerous diseases are ebola and cholera.
Objective 2: Increase the number of youth participating in health care delivery by 10%

Aside increasing access to reproductive and sexual health services/facilities the project sought to
facilitate participation of the youth in its reproductive/sexual health activities. This is
understandable largely because of the saying that action speaks louder than words. Thus, the
evaluation team found that the second project objective has also been achieved. Available
evidence from the field indicates that youth’s awareness of their rights to sexual health services
has improved significantly and they are using the increased knowledge to research more into
reproductive and sexual health issues. Interview results show that the youth appear not only
confident to discuss their health problems but also they approach service providers to demand for
their rights. This implies that the principle of the rights based approach which was taught to the
youth by the project has started working.
At the community health centers, the youth revealed that they regularly attend clinics in times of
illness or for medical check-up and health counseling.Hitherto, most of the youth did not see the
need to seek medical assistance from clinics suggesting that the project has made the youth to
effectively participate in sexual and reproductive health issues. The team learnt in almost all the
project communities visitedthat majority (80%) of the youth now access and report all health
problems to the clinic or hospital for early treatment.Some of the youth explained that they are
happy about the project because they now practice the common saying that prevention is better
than cure.
The analysis show that the youth participated in many project activities. Examples include
organizing community clean up exercises, giving talks at community forums, debates, quizzes,
radio discussions and football games. Others are listening to health talks during social gatherings
18

and carrying out independent research in order to obtain sexual and reproductive health related
information.

Project Benefits
From the professional point of view, and based on the above evidence it can be said that the
project aside being properly executed has achieved its two objectives. School communities have
derived significant benefits by participating in the project. Pupils, chiefs, elders and parents said
they have benefited from the project. The explanation was that the project has contributed in
changing the sexual behavior of their children (youth) and to them it is a source of joy or
happiness. Similarly, staff of GES and GHS said they have benefited from the project in terms of
increased knowledge in sexual and reproductive health, improved logistics and enhanced
capacity to provide timely and quality services. The explanation was that the staff are motivated
to work hard towards achieving their mandates which deal partly with sending quality health
services to the door steps of poor communities.
The findings show that there has been improved academic performance in both class and BECE
levels. For instance, the number of passes at the BECE results at Busa JHS increased from 45%
in 2012 to 49% in 2013 and further to 90% in 2014 showing a remarkable
improvement.Similarly, from 60% in 2013 the number of passes at the BECE in KponguJHS
rose to 85% in 2014. Schools like Tampola JHS recorded 100% BECE pass for the first time
history. The project also made significant contribution to improving the performance of girls at
the BECE. At Kambali, while only one out of ten girls passed the BECE in 2013 the school
recorded 100% pass in 2014 --all the eight girls presented for the examination also passed--.
Interestingly, one of the eight girls was the best student from the school. Also, the findings
indicate that the Charia JHS “B” scored 52% in 2012 with no single girl out of a total of nine
girls passing. By participating in the project, the BECE performance improved in Charia JHS
“B” in 2013 (65%) and 2014 (77%). More so, out of 9 girls who passed their examinations at
Charia JHS “B” in 2014 8 of them were able to gain admission into SHS indicating a good
progression on the part of girls. Peer educators also performing well at the BECE. For example,
out of 9 girls who passed their examination at Loggu JHS in 2014 two of them were peer
educators. As a result of the project 16 out of the 18 JHSs that benefitted from the project never
recorded a pregnancy case during the BECE as compared to the situation before the project.
A number of life stories were mentioned during interviews about project benefits. Box 1 contains
samples of the life stories captured during discussions while Box 2 presents samples of
communities’ own assessment of project benefits during the annual participatory reflection and
review meetings. The stories represent the feelings of the beneficiaries regarding how far they
have benefited from the project.
Box 1: Summary of project benefits
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“Before the project school dropout and teenage pregnancy stood high but now they have
reduced. The reduction is as a result of our monthly school health activities which is supported
by Youth Alive” (Madam Saada Mohammed, St. Martin’s Clinic).
“Our children used not to go to clinic when they are sick but through the initiatives of Youth
Alive’s education and sensitization the youth now rush to the clinics to report changes in their
sexual issues” (Veronica Abobo, Charia, 24-09-2014).
“It was a challenge for me as a parent to talk to my ward on sexual and reproductive health
issues but now I know it is my duty and responsibility to let them know how to keep themselves
in adolescence” (AbenbaAkanresa, Tampolo-Kpania, 16-09-2014)
“The project has made me to confide with my health teacher and nurse to discuss freely about
my menstrual problems” (Clara Badigbee, Charia JHS pupil, 24-09-2014).
“I do not feel shy discussing sexual and reproductive health issues among my peers. I
sometimes counsel my peers when they have problems similar to what I have encountered
before (BenedicttaAmande, Vunania JHS pupil, 15-09-2014)
Source: Field survey, 2014.

Box 2: Project Successes and Benefits
Project Successes/benefits in Charia Community
By the Youth Alive project, teenage pregnancies have reduced in our community. Our children
are now regular to classes/studies. They no longer roam about in the night. Children do not
attend record dance programmes or night video shows. They are also now very obedient to us
their parents and elders. We have health talks within sections in Charia and also in the schools
which were never done before this project came into the community. We have benefitted from
health talks on pregnancies and diseases associated with unprotected sex and family planning.
Project Successes/benefits in Busa Community
As a result of the project there has been a reduction in teenage pregnancies from 36 in 2012 to
only 2 in 2014. The children have improved in their academic performance. The community has
been able to dramatize on teenage pregnancy, drug intake, and STIs in general which scared a
lot of children from indulging in such acts. Through the project, teenagers who were pregnant
are schooling again after their delivery. Socialisation among the school children have also
increased.
Project Successes/benefits in Kpongu Community
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There is increase in the academic performance especially among the female students. The
project also helped reduce abortion cases and deaths in the community. It also brought about
closer ties between the teenagers and the health workers concerning their Sexual Reproductive
Health problems.
Source: Annual Participatory Reflection and Review Meeting
Project benefits also touches on the project staff themselves. Thus, staff of Youth Alive
explained that they received a number of training on advocacy, monitoring and evaluation and
rights-based approach to development from STAR Ghana. The knowledge gained from the
STAR Ghana-supported training has helped Youth Alive to advocate GES to carry out its
mandate even without seeking any financial reward from it (Youth Alive). Staff of Youth Alive
have also been able to apply the advocacy and monitoring and evaluation skills to other areas of
their programmes, and an example is the education programme. The analysis shows that there
was an effective communication between the donor (STARGhana) and the benefactor (Youth
Alive). The effective communication contributed in moving project activities faster as well as
strengthening trust between the two organizations. Youth Alive appears very satisfied with
working with the donor because of the mutual respect and speed at which the donor
communicated providing feedback anytime it was required through emails and phone.
Assessment of Project Impact
Youth Empowerment
One way in which the project has performed is its impact on the communities. Indeed some
impacts have been made. The first is empowerment of target beneficiaries. Results of discussions
show that school communities have been empowered in citizen-government engagement and in
rights based approach. Precisely, majority of theyouth can now stand and freely speak in public
and on radio in all facets of development. Through the empowerment process the youth have
gained deeper confidence in themselves to ask for support particularly from service providers
like the GHS regarding their health needs. During the focus group discussions the youth
eloquently expressed their independent views. A parent observed project’s impact in terms of
empowerment by saying that “Our children no longer feel shy to talk about issues such as sex
with us. In fact, we approach them for ideas about issues affecting the community and sometimes
we choose some of them to come and speak for us if we are to host important visitors” (JohnAkaneneyela Adoba, Chief of Gaani, 16-09-2014). Another project staff stated that ‘the youth is
well informed to take decisions. They now appear very bold and empowered because of the
knowledge given to them by the project. The youth no longer feel shy to discuss sexual and
reproductive health issues among themselves’.
The capacity of staff of Ghana Health Service has also been improved. The Medical Health
Assistant of St. Martin’s Clinic at Biu summarized this by saying that ‘staff of the clinic (St.
Martin’s Clinic) has been empowered in health education’. He said this in an interview with
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him. Probing further, The Medical Assistant revealed that his Clinic has started mainstreaming
reproductive health activities into its school based activities. This is commendable because it
gives a signal that the project can be sustained after the exit of Youth Alive.
In many communities, the project has helped to improve punctuality to and retention in schools.
Pupils no longer stay out of their books but rather want to study hard to pass their BECE.
Majority of the pupils claimed that their performance at the BECE has improved as a result of
the project’s advocacy role but this could not be confirmed by the evaluation team because of
unavailability of BECE results at the time of field visits. The FGD participants in TampoloKapania indicated that in the 2013 BECE only 1 qualified to enter SHS but as at the time of field
visit about four pupils who had checked their 2013/2014 BECE results showed that they
qualified to gain admission into SHS. In Gaani, it was also indicated that prior to the project,
girls could not complete JHS, but now girls proceed to SHS. According to John-Akaneneyela
Adoba, Chief of Gaani, “we have been empowered very well to educate our children, visit them
in the school and find out if they stay in school to learn.” (16-09-2014).A beneficiary remarked
that “I used to stay at home to help my parents work on farms and this makes me irregular in
school. Now the situation has changed because the project has educated my parents to send their
children to school rather than going to the farm. I am very happy that today, I am not only
regular but punctual in school and performing well in class” (Theresa Alagatiti, Abulu L/A
Primary School, 17-09-2014).
Furthermore, the evidence gathered shows that girls who used not to go to school have been reintegrated into the formal education system in Abulu in order to educate them to acquire
knowledge and skills towards career opportunities. This impact suggests that Youth Alive is
ensuring that children enjoy a life of dignity and self-worth as enshrined in its vision.
There is improved unity in the communities because the project has created a platform for health
teachers, health workers and YA to meet quarterly. Additionally, peer educators and club
members engaged in social activities such as football games, clean up exercises and health walk.
The social gatherings were used as platforms to give health talks to the youth and in the process
the stakeholders got to know each other well. The platforms also served as an opportunity to
share ideas, experiences and best practices on sexual and reproductive health. More so, the
respondents said that the platforms because of their interactive nature contributed to
strengthening unity. The project succeeded in enabling the youth to receive health messages
through its educative activities involving debates, quizzes and radio discussions. The impact is
that the youth learnt how to research on sexual and reproductive health in order to compete well.
In sum, before the project the communities faced many challenges. Examples include high
teenage pregnancy among school children, school dropout, poor academic performance, pupils
shy to address the public, inadequate knowledge of the use of contraceptives, example condom
and high birth rates (See Report on Annual Participatory Reflection and Review Meetings).
Significant project achievements are summarized as follows:


Reduction in STI’s among youth
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Reduction in teenage pregnancy
Improved knowledge in correct usage of contraceptives by pupils and other youth
School drop-out rate is reduced.
Unsafe abortion cases is minimised
Cases such as drug abuse, alcoholism have reduced
Reduction in violence in school and at home
Increased use of contraceptives, example condom
High academic performance
Improved personal hygiene in school and in the community through our clean up
campaigns
Increased attendance to health facilities by the youth

Assessment of Project Strategies
The importance of employing good and relevant strategies to achieving project objectives cannot
be overemphasized. Project achievements could not have been reached without utilizing good
strategies. The evaluation findings indicate that Youth Alive combined different strategies in
order to tap the advantage of each. Broadly, the project played a facilitative role while
establishing good relationship between its key stakeholders. Decision making process and the
planning and execution of project activities were more transparent. A unique feature is that the
project was flexible allowing active participation and respect for the views or ideas of youth and
other stakeholders. The link between the GHS and community members was deepened in order
to make the advocacy and capacity training more effective.
In specific terms, the project did advocacy, sensitization and awareness creation on pertinent
health issues affecting the youth. This was reinforced by house-to-house education,
establishment of health clubs in school communities and the formation and training of peer
educators. Other strategies included capacity building of health teachers and youth health
workers in sexual and reproductive health, collaboration with relevant key stakeholders (e.g.,
GHS, GES, DAs, media and traditional authorities) and the organization of community durbars,
social drama and cultural debates. The social drama and football games were found to have
helped the project staff to effectively mobilize community members for education and
sensitization of the youth in particular and the community as a whole on sexual and reproductive
health issues including family planning methods. For instance, each school community received
a football. Details of use of project strategies are presented as follows:
Sensitization and capacity building
The project has performed remarkable well in the area of sensitization and capacity building.
This was manifested by the evidence gathered from discussions which showed that the project
has trained in-schools and out-schools peer educators in all the project communities (22) in both
the UER and UWR. These peer educators were provided with T-Shirts and identification cards to
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enable them execute their task. In each of the communities, the peer educators also received note
books to write minutes of their group meetings. The minute books enabled the project to track
group discussions. Indirectly, the act of keeping minutes books empowered group members in
the area of skills of preparing minutes. The project also trained health teachers and youth health
nurses at the health centers/post on sexual and reproductive health issues to help counsel youth
on their sexual and reproductive health needs. The project formed and trained 10 and 8
adolescent health clubs in UER and UER, respectively. The training helped to reduce greatly the
gap in knowledge in reproductive health issues in the communities.
Furthermore, the project trained adolescent health clubs and supported them to organize football
games/matches, social drama, debates, quizzes, community clean up exercises, etc. These
activities greatly facilitated the project’s initiatives to reach out to many people. Thus, the project
together with health workers consciously used the above club activities to sensitize spectators
who trooped in to watch the activities on sexual and reproductive health issues such as the ways
of preventing teenage pregnancies, STIs, STDs, abortion, etc. In addition, radio discussions were
organized throughout the project period while some posters on sexual and reproductive health
were distributed to pupils to facilitate learning and knowledge sharing.
The project also sensitized traditional authorities on adolescent sexual and reproductive rights
and supported bi-monthly meetings between peer educators and the traditional authority.
Similarly, the quarterly interface meetings between facilitators (Ghana Health Service (GHS),
Ghana Education Service (GES) and Youth Alive (YA)) and peer educators was greatly
supported.
Establishment of peer educators
The project formed in-schools and out-schools peer educators.The peer educators are made up
of3 in-schools and 2 out-school peer educators who are mandated to educate club members on
sexual and reproductive health issues they have been taught in workshops. This suggests that
after the project’s exit, these clubs and health teacherscan continue with project activities. The
evaluation study clearly showed that this strategy was successfully executed and contributed
significantly to the achievement of the objectives of the project.
Delivery of adolescent health centers/corners
The findings indicate that the project has extremely performed well in communities with health
centers/posts (e.g. Busa, Biu, Charia, Loggu, etc) with what was termed as adolescent health
centers/corners. Specifically, the adolescent health corners received benches, hand washing
basins, detergents, hand towels, “Veronica” bucket, “dummy penis” and condoms. This made the
adolescent centres, most of which hitherto lackedthese facilities, more attractive to the youth
resulting in improved patronage of the centres by the youth.
Knowledge and practice of personal hygiene
One significant area of project performance and benefits to the community was the dissemination
of knowledge and skills on personal hygiene in the communities, which has deepened youth’s
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understanding on dailypersonal hygiene practices. The pupils explained that they practice
personal hygiene in several ways including bathing twice daily, regular washing of clothes,
frequent trimming of hairs and cutting of finger and toe nails and proper handling of
menstruation by girls. Commenting on personal hygiene, a teacher at Biu JHS said the ordour
that used to stand in class is now a thing of the past. This assertion was confirmed by the school
health teachers in all the schools during interviews. At the community level, the evaluation team
observed improved sanitation manifesting itself in enhanced and improved bush clearing and
burying of fecal matter to avoid the spread of cholera and other food and water related diseases.
Community members also indicated that they practice personal hygiene by bathing their children
regularly, promoting hand washing (before eating) and covering all food items and water
containers exposed to contamination.
Knowledge and practice of family planning methods
The area of knowledge and practice of modern methods of family planning carried out by the
project was assessed. All the respondents interviewed demonstrated full understanding of family
planning and sufficient comprehension about the uses of the various contraceptives. The results
show that the use of family planning products was more prevalent in communities with health
centers/posts compared to communities without health centers/posts. Available evidence in Busa,
Chariaand Biuhealth centers for instance, indicates that there is an advanced progress of youth
access to family planning methods in the communities. In addition, there is improvement in
access and use of family planning products.
Other health issues
The evaluation findings further show that the project was flexible. The flexibility enabled Youth
Alive to incorporate other pertinent health issues such as ebola, cholera, etc into its sensitization
activities. This is commendable because the project has contributed to fighting diseases posing
serious threats to the world at large and to the nation in particular. The ability of the project to
take initiatives to tackle emerging or contemporary health concerns must be encouraged even
after this project has officially ended.

Assessment of planned project activities
Indeed, the project was able to implement all its planned activities. Key project activities
included the , formation/strengthening of school clubs, club activities (meetings, debates,
quizzes, football , community clean up exercises, health walks, drama) counseling, presentations,
radio discussions, development and airing of jingles, video shows, development of video
documentaries on reproductive health, community durbars, schools health talks, and workshops.
Youth Alive motivated peer educators by providing them with T-shirts. and supported GHS with
?? to do sensitization on sexual and reproductive health in schools and communities.
Stakeholder Participation
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It is indicated earlier that one of the strategies of the project was collaboration with relevant and
key stakeholders. The essence of collaboration is underscored by the old age maxim that one
finger cannot pick a broom stick. Table 3 gives the list of collaborators, their role and areas of
collaboration in the sexual and reproductive health project.
Table 3: Stakeholders Role in Youth Alive Sexual and Reproductive Health Project
Stakeholder
Area of collaboration/role
Remarks
s
Ghana
 Staff used as facilitators assisting YA to There is enhance trust and
Health
do refresher training on sexual and confidence between pupils
Service
and youth health nurse and
reproductive health
(GHS)
 Provided youth health nurse to serve on this helps project success and
the project in order to educate and counsel sustainability
pupils on sexual and reproductive health
issues as well as family planning methods
 Mainstreaming advocacy into GHS’
activities
Ghana
Education
Service
(GES)



Traditional
Authorities
(TAs)






District
Assemblies
(DAs)

Media (e.g
Radio
Progress)







Teachers used as facilitators to support
pupils
Mainstreaming sexual and reproductive
health into the curriculum. Although
sexual and reproductive health has not
been integrated into the GES curriculum,
the schoolshave Youth Alive period on
Fridays to undertake quiz, debate, perform
social drama, etc.
Attend community durbars and offer
suggestions on how to improve the
general welfare of the youth
Initiate bye-laws to control teenage
pregnancies
Serve as community entry point
Selected beneficiary communities for
Youth Alive

Educational teaching and
learning is improving. Pupils
have become aware of the
need to study hard and be
punctual in school

Help to build trust and
community acceptance and
ownership of the project

The
Assemblies
havebenefited from project
activities and intend to
facilitate scale up to other
communities. No. It is GHS
not DA
Provision of airtime on radio to discuss Very useful medium for
reaching
out
many
sexual and reproductive health issues
communities
could
be
Played jiggles on cholera, ebola, etc
reached
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Source: Field survey, 2014.

Assessment of Monitoring and Evaluation Systems
An effective monitoring and evaluation (M&E) system was put in place to guide project
execution. The project was managed at the head office in Tamale and its sub-offices in Navrongo
and Wa. The Project was headed by the Director with two Programme Managers and two
Programme Officers – one each in the UER and UWR. Project monitoring was based on the
logical frame prepared at the start of project. Two work plans were prepared out of which project
officers drew their quarterly activity plans.The Director carried out quarterly monitoring to
interact with beneficiaries to assess progress. Key monitoring issues included, but not limited to
knowing which activities have been implemented and which ones are outstanding, project
milestones being achieved, checking the Visitors’ books to know staff visitation of communities
and which other organizations are doing what in the communities, and finding out possible
project challenges. The Programme Managers, Programme Officersand Field Officer conducted
regular field visits to monitor activity performance. The officers also monitored peer educators
and health clubs’ minute books to check regularity of meetings. Monitoring of the minute books
was intended to ensure that health club members rightly discussed relevant topics so as not to
deviate much during their meetings. Indeed, the minute and community visitors’ books were
used as monitoring tools.
Reporting was an integral part of the monitoring process. District level reports were prepared and
sent to head office in Tamale while quarterly and annual reports were prepared for the donor.

Assessment of Sustainability of Project Outcomes
The evaluation team came across some indicators signaling the sustainability of project
outcomes. A number of sustainability indicators were factored into the project right from the
start of the project. These include the formation of peer educators, club members, the training of
youth health nurse and health teachers. These key individuals indicated that they will continue to
offer sensitization, create awareness, organize debates, quizzes and social dramas on sexual and
reproductive health after Youth Alive has exited. As already stated the GHS and the GES have
started mainstreaming project activities into their regular programmes.

Unintended Outcome of the Project
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The following issues were found as unintended results of the project. Unintended because these
issues were not originally planned.
1. Some communities like the Saa community received roofing sheets, wood, cement from
the project to complete their self help health centre. Part of the health centre is being used
as the adolescent corner for the community.
2. Members of health club have learnt meeting procedures and skills of minute taking
3. Spill over of project activities in to nearby communities.
4. Some target communities e.g. Saa have started making bye- laws to protect the youth
against sexual abuse. This factor also serves as a sustainability indicator and can be built
upon in the future.
5. The GHS in the Kassena-NankanaWest district had adopted the project and had already
replicated the concept of adolescent health clubs in Kandiga, Mirigu, Navio and Paga. In
the UWR the project was replicated in Bihee, Tagazu and Doodiyiri near Busa.

Strengths and weakness of Youth Alive
A SWOT (strengths, weaknesses, opportunities and threats) analysis was done for Youth Alive.
The findings reveal the following:
Strengths
1. Regular grants are provided to satellite offices in UER and UWR from the main office in
Tamale
2. Transparency. YA shared the approved project budget with collaborating organizations
and assembly persons and instituted quarterly meetings with them where issues were
discussed frankly.
3. Created and maintained better relationship with project beneficiaries
4. Engaged the youth as peer educators which increased active participation
5. Young and energetic project staff
6. Committed project staff
7. Availability of office spaces in the two regions and internet access
8. Availability of means of transport (e.g., 1 Nissan Patrol, 3 field motor bikes)
9. Adequate office equipment (1 desktop, three laptops, modem, office desks, etc)
10. Project staff use social media (e.g., whatsapp)
11. Strong leadership
12. Dependable information flow
13. Strong governing body
14. Good IGF that facilitated timely implementation of activities, rather than waiting for
transfers from the donor.
Weakness
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1. Limited funding leading to low motivation of staff
2. Inadequate project staff numbers
3. Dealing with in-school peer educators during school hours was not the best approach for
dealing with pupils as it reduced the teaching/learning hours.
Opportunities
1. Good relationship with relevant and key stakeholders (e.g., traditional authorities, GHS,
GES, etc.)
2. Willingness of stakeholders to collaborate
3. High community demand for Youth Alive projects (e.g., health, education, skills training,
governance, women’s economic empowerment, etc.)

Relevance of the Project
The project is relevant at both community and policy levels. The project largely promoted the
application of rights-based approach which largely brought the beneficiaries to the centre stage
of project implementation. The project facilitated effective delivery of health services to the poor
and promoted citizen-government engagement regarding reproductive and sexual health issues.
The project was designed based on the needs of the communities as revealed in the baseline
report. Community members generally see health care to be a key to their livelihood situation.
The project was community-needs based and therefore sounded very relevant to the health needs
of community members. Improving the health status of the poor is crucial for poverty reduction
given that ill health is both a consequence and cause of poverty- through lack of funds and
knowledge to prevent illness, productivity and income losses.
At the policy level the project is relevant because it contributed to attaining the objectives of the
government to achieving universal health coverage or bringing health services to the rural poor.
In terms of education, the project worked to promote punctuality and retention in school thereby
contributing to quality education at the basic level. This is important for achieving the
Millennium Development Goals.

Value for Money
Project funds have largely been employed for the purposes for which they were acquired. The
project produced both tangible and intangible results and as such it can be concluded that the
project overly show value for money. To a large extent the expressions and opinions of
beneficiaries in all the communities visited show that there is a reduction in STIs, STDs and
teenage pregnancies. There has also been improved personal hygiene and learning habit on the
part of the youth. With the exception of few communities (Yikene, Kajetia and Kambali) all
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other communities rated project success high. They said the project was very useful to them.
Because of its value many communities are appealing for the project to continue with them in
same or similar interventions.

Challenges
The evaluation study found that both the school and community faced different challenges. The
main challenges are:
School/Peer educators
1. Teachers taking undue advantage of young girls (not as a result of this project)
2. The young ladies in the communities initially tagged peer educators as spoilt girls who
are taught profane issues and this put shyness in them to work as expected. Recent 2013
and 2014 BECE results show that the female peer educators are performing and
progressing well. AtTampola JHS, the best student was a female peer educator. For the
first time in the history of Kparisaga (UWR) two girls passed well and gained admission
into JHS.
3. Lack of means of transport to facilitate peer educators’ movement to educate their peers
on sexual and reproductive health.
4. The timing of some project activities like meetings coincided with lesson periods and this
was viewed by pupils a inconveniencing. Also, peer educators said they were unable to
reach out to the out-of- school youth due to lack of resources.
Community
1. Project focused more on school pupils rather than the entire youth in the communities
2. Morality problem with condom use. Some parents rather saw condom use as one
encouraging the youth to engage in pre-marital sex.
3. Some communities do not have good radio frequency reception and therefore poorly
participate in Youth Alive’s radio jiggles
4. Clinics are over stretched and some of the facilities will break down if urgent expansions
are not undertaken because of increased access to health facilities as a result of the
project.

Project Sustainability
The chances that health teachers who have been trained under this project will be transferred to
other non-project communities is a threat to project sustainability. Yet the prevalence of broken
homes in some communities can also affect the upbringing of students as expected by the project
thereby derailing project success. Nonetheless, community members identified a number of
30

activities that are required to sustain the project. Community members said they will passbyelaws to protect the girl and form sectional committees to enforce the bye-laws. The bye-laws will
aim at discouraging early marriages, teenage pregnancy, school drop-out, drug abuse, etc. The
queen mothers are to organize periodic meetings with women groups to encourage them take
good care of their children (girls). Also, community members indicated that they will continue to
use existing drama groups in the communities to create awareness on STI’s as well as using
annual festivals (egFaa Festival) to assess the activities of the youth and to plan the way forward.
Further, community members said they will continue to organize health talks periodically both in
school and in the community and monitor their children especially girls to prevent them from
staying out at night or sleeping with their boyfriends. Fund availability is key for project
sustainability and as such members of the communities said they will consciously search for
sponsorship from other institutions for well- behaved and performing girls (CAMFED).
The peer educators vowed to sustain project activities by saying that they will carry out the
following actions:
“We will maintain our club meetings and continue taking minutes”
“We will continue with our sensitization programmes in school”
“We will continue with our school drama activities”
“We will lead informal discussions in our communities”
“We will continue with the health education with our peers and in the community”

Lessons Learnt
1. The choices of the right strategies (social drama, education, sensitization, awareness
creation, etc.) complement each other for high project performance.
2. Working with relevant and key stakeholders bring success at lower cost since no
organization can do it alone
3. Using peer educators work effectively among school pupils as compared to using parents
because they are able to confine with their colleagues
4. Repeated sensitization or re-enforcement of pertinent issues brings about total change in
behaviour and attitude.
5. It is always prudent to involve beneficiary right from the start to the end of the project
because beneficiaries feel satisfied for owning the project

Conclusions
1. Overall the project was a positive intervention. It generated useful results or outputs in
spite of all the difficulties and problems it encountered. The approach though not original
it built on earlier initiatives by PPAG and other governmental agencies such as the Ghana
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Health Service. The project consciously involved relevant key stakeholders in its
implementation right from the beginning. The stakeholders such as the GHS, GES and
community leaders have developed keen interest in the project. Effective monitoring and
reporting system was put in place to guide performance and to measure progress.
2. In general, the socio-cultural aspects (e.g. the rights of the youth) were adequately
considered, although some aspects - for instance the involvement of entire youth in the
communities - could have been specifically addressed in the design of this project.
Outputs were of particularly good quality in all five districts in the area of sexual and
reproductive health issues. The project was found to be a giant platform for learning.
3. Although not entirely attributable to Youth Alive project, benefits have been experienced
in several areas as reported by parents, peer educators, stakeholders, community members
and project implementation team at different levels of the project. Some benefits directly
relate to rights on health care and rights of the youth while others are spin-offs because
they were not intended. Project benefits include (i) increased awareness on youth’s sexual
and reproductive health, (ii) improved capacity of peer educators and staff of GHS and
GES, (iii) Reduction in STIs, STDs, dropout rate and teenage pregnancy, iv) improved
punctuality to and retention in school, (v) Improved sexual behavior of the youth,(vi)
Improved personal hygiene and, (vii) active participation of youth in reproductive and
sexual health.
4. The project was flexible and innovative. The project accommodated ideas from
beneficiaries, stakeholders and the donor to enrich its methodology. The ability to widen
project activities to include sensitisation on other health issues such as the recent ebola
case is highly commendable. This is because such problems if not stopped early will go a
long way to erode or derail project successes.
5. The project employed strategies like capacity building, sensitisation and education,
formation of health clubs and peer educators and workshops and durbars. These strategies
were useful for promoting development based on rights based approach. The strategies
have also promoted active participation by key stakeholders at both organisational and
community levels in sexual and reproductive health care. Key stakeholders were the
GHS, GES, Traditional Authorities, the media and the District Assemblies.
6. The budget was well managed because there was no evidence of financial misapplication
except an initial non-disclosure and non-transfer of fuel money from the district
directorate of health down to the nurses in the communities. This problem was fixed in
January 2014 annual review meeting. The ability to fix this problem helped to improve
financial reporting at the district health directorate. An important point to note is that
funds were tied to project activities (defined) implying that appropriate internal control
systems were put in place for efficient use of funds.
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7. Despite some weaknesses the results of the SWOT analysis indicate that Youth Alive has
the required capacity and experience to extend or design and implement similar projects
in the future.

Recommendations
This project was almost completed and therefore these recommendations of the end of project
evaluation are suggestions for future similar projects.
1. In spite of the difficulties faced by this specific project and persons involved, the type of
project and the approach used showed to be of high interest and effective for the
enhancement of rights of the youth. The high value of this type of project should be fully
appreciated and encouraged in the future. Available evidence obtained from the field
show that scale up is required in order to consolidate gains and also to reach out to many
poor communities.
2. There is the need to(i) continue the sensitization, health talks and education of the youth,
(b) support the work of GHS and peer educators, and (c) train more peer educators to
replace those who have completed JHS in order to reduce gaps in peer education on
sexual and reproductive health issues.
3. There should be continuous communication between health teachers and community
nurses. The peer educators, health teachers, assembly members and the nurses in the
communities should continue to organise durbars and PTA meetings in order to sustain
the project. Good attitude of health workers towards the adolescent should be
encouraged.
4. There is the need for teachers to maintain the reproductive health on their school teaching
time table. Health workers should also continue to visit the school and the community
regularly and give reproductive health talks.
5. In future, there is the need for Youth Alive to facilitate the process of providing water
and sanitation facilities to schools so that pupils’ personal hygienic practices can be
strengthened. The availability of water in schools will help reduce diseases through
improved hand washing before and after eating.
6. Public education should be intensified on the importance of family planning and also to
erase the misconceptions people have about the side effects of contraceptives. Both the
youth and the general public should be targeted.
6. There is also the need to (a) provide library and ICT facilities to enhance pupils’
academic performance so that drop-out rates will be reduced, (b) identify and train some
community adults and youth group leaders as peer educators to help handle sexual and
reproductive health issues in the communities without health centers/post, (c) improve
and strengthen the relationship between community members and health workers in some
health centers e.g. Loggu, (d) partner with the information service department to upscale
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the awareness levels of communities on ebola, cholera through the use of mobile van, (e)
assist communities without health centers to build CHPS compound and (f) provide
jerseys and footballs for clubs to enhance their football games in order to attract public
view for sensitization to begin.
7. Support parents with vocational skills and small loans to undertake income generating
activities. This may help them to be able to take good care of their young girls who
dropout after their BECE and to stop them from indulging in unproductive sexual
activities.
8. Support schools with toilet facilities to avoid open defecation or the free range system.
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Annex A: Terms of Reference
YOUTH ALIVE
TERMS OF REFERENCE TO CONDUCT AN END OF PROJECT EVALUATION ON
YOUTH ACCESS TO REPRODUCTIVE AND SEUAL HEALTH SERVICE AND
PARTICIPATION IN HEALTH CARE DELIVERY IN FOUR DISTRICTS IN THE
UPPER EAST AND UPPER WEST REGIONS.
Introduction
Youth Alive is a local Non-Governmental Organization (NGO) working with street and vulnerable
children/youth in the poorest part of Ghana, ie the Northern, Upper East and Upper West
Regions. Our vision is “A Ghana without street children, where every child can enjoy a life of
dignity and self-worth”. Youth Alive exists ‘to improve the lives and restore the lost esteem of
street and vulnerable children/youth. Youth Alive seeks to achieve this by:
a) providing formal and non formal education towards career opportunities for vulnerable
children/youth in Northern Ghana in particular
b) facilitating the total re-integration of street children/youth into the wider society
c) building the capacity of parents/guardians of vulnerable children/youth to enable them
play their parental roles effectively
d) transforming the negative public perception about street/marginalized children/youth
through awareness creation
e) playing an advocacy role to promote and protect the rights of children in Northern Ghana
particularly
Youth Alive’s approach to youth development is holistic and embraces five thematic
programmes: Formal Education, Vocational Skills Training, Health Care, Youth in Governance
and Women’s Economic Empowerment & Participation. We believe that reproductive health is a
crucial aspect of overall health which is central to human development and affects everyone:
individuals, families and communities alike. Unfortunately 100s of teen girls, in and out of
school, including those on the street and in rural communities, are unable to realise their full
potential and live full lives due to early pregnancy before they mature into adulthood. In several
pre-project stakeholders’ consultations held in the participating communities/districts, this was
largely attributed to the lack of reproductive, sexual and contraceptive knowledge, along with
difficulty in accessing contraceptives resulting in high teenage pregnancy, unsafe abortions,
STIs and consequently school drop-out, low academic performance and death in some cases.
The findings of a baseline survey commissioned, among other factors, confirmed the revelations
of the pre-project stakeholders’ consultation meetings.
In February 2013, YA accessed funding from STAR Ghana, a multi-donor funding mechanism,
to implement a project on adolescent Reproductive & Sexual Health.
The project was meant to:
1. Increase the number of youth accessing reproductive and sexual health facilities by 5 %
 increase youth awareness of their rights /responsibilities to access
reproductive/sexual health services
 reduce STIs
 reduce teenage pregnancies
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2. Increase the number of youth participating in health care delivery by 10%
 Debate on inimical cultural practices affecting young people (eg FGM, early/forced
marriages, etc) stimulated.
 Increased responsibility of young people over their health and development needs.

A mechanism to ensure continued dialogue between young people and traditional
authority, young people and GHS in place.

Inclusiveness in healthcare delivery enhanced
Theproject, titled ‘Quality Health: My Right, My Responsibility’ is being implemented in
Region
District
Community
Upper East
KNM
Vunania, Biu, Gaani, Janania, Tampola-Kapania
KNW
Kayoro, Katiu, Saa, Abulu
BolgaMun.
Yikene
Upper West

Wa East
WaMun.

Loggu, Sagu, Karisaga, Baaleyire, Wawa
Kpongo, Charia, Busa, Kejetia, Kambali

Objectives of the evaluation
The evaluator is expected to among others:
 Assess the achievements of the Sexual & Reproductive Health Project implemented
from February 2013-December 2014, matching performance against agreed objectives
and targets
 Assess the organization’s strengths and weaknesses in implementing the health and
other projects
 Assess Outcomes/Results, both intended and unintended ( impact, if any) made over the
period with reference to the agreed Results Framework/Monitoring Tool and capturing
community specific issues/differences. Case studies, quotes and/or anecdotes should be
used to strengthen evidence of outcomes.
 Assess the relevance of the organization’s interventions/activities in relationship to the
findings of the baseline survey and what the project sought to achieve.
 Document lessons learnt
 Make recommendations on the way forward, in terms of programming and funding, for
inclusion into a long-term plan for the organization.
All Youth Alive’sprogrammes/projects are interrelated and complementary and collectively
contribute to the overall aim of Youth Alive ie “to improve the lives and restore the self esteem’
of our constituents. Hence, in proposing future direction the consultant should not to be
restricted to only Health but see how other projects/programmes can add value to the Health
sector and help in achieving the overall aim of Youth Alive.
Methodology
In addition to literature review, the evaluator is expected to be flexible and use participatory
tools that would suit his respondents. It is expected that these would include focus group
discussions, observation, one-on-one interviews, etc, as well as visits to schools, workplaces,
homes, etc to interact with stakeholders and observe. While not expected to be an academic
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exercise, the sample size should be representative and worthy of making inferences (refer to
baseline survey report for populations of communities). There would be a second stakeholders’
Annual Participatory Review & Reflections Meeting (APRRM) in the two regions in October
which the Consultant is expected to attend. There would also be a stakeholders’
debriefing/validation meeting in each of the regions before the evaluation report is finalized. It is
expected that the views and opinions of all categories of stakeholders, the children,
parents/guardians, community members, school authorities, staff, District Assemblies, etc would
be captured.
Expected Output.
It is expected that at the end of the exercise the evaluator would present:
 a draft report (for feedback from stakeholders)
 an executive summary with recommendations not exceeding five pages
 a full report stating the main findings and recommendations for the way forward.
Duration
The evaluation exercise, scheduled to commence on September 15, 2014, is expected to cover
28 days as follows:
Literature review/Preparations
2 days
Preparation of instruments
2 days
Field work
13 days (including 2 traveldays)
Draft report writing
4 days
Debriefing
4 days (including 2 travel days)
Final report writing
3 days
Reading Materials
 Project Proposal (Narrative, Results Framework)
 Baseline Survey Report.
 Quarterly Reports (2013-2014).
 STAR Ghana’s Value Chain
 Community-based Health Planning and Services (CHPS ) Policy document
These and any materials (pictures, voice recordings, etc) generated during the exercise are to
be returned to Youth Alive after the exercise
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Annex B: Plan of Visit to Communities
UPPER EAST REGION: KNE, KNW AND BOLGA MUNICIPAL
Day
Communities
Time
SUNDAY,
14THSEPTEMBER, 2014
MONDAY,
15TH SEPTEMBER, 2014

DEPARTURE
Vunania
Biu

TUESDAY,
16TH SEPTEMBER, 2014

Gaani
Janania

WEDNESDAY,
17TH SEPTEMBER, 2014

Tampola-Kapania
Yikene

THURSDAY,
18TH SEPTEMBER, 2014

Kayoro
Katiu

FRIDAY,
19TH SEPTEMBER, 2014

Saa
Abulu

2pm
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (2pm - 4pm)
Debriefing (5pm-6pm)

UPPER WEST REGION: WA EAST AND WA MUNICIPAL
Day
Communities
SUNDAY,
21ST SEPTEMBER, 2014
MONDAY,
22ND SEPTEMBER, 2014

Loggu
Sagu

TUESDAY,
23RD SEPTEMBER, 2014

Wawa
Baaleyire

Wednesday,
24TH SEPTEMBER, 2014

Kparisaga
Kpongo
Busa
Charia
Kejetia
Kambali

THURSDAY,
25TH SEPTEMBER, 2014

DEPARTURE

Time
2pm

Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
Morning (8am-11am)
Afternoon (12pm - 3pm)
Debriefing (5pm-6pm)
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Annex C: List of Interviewees

List of interviewees in Upper East Region
SN
Name
Organization
1
Pwalia Annabelle
Youth Alive
2
Raphael Hamba
Youth Alive
3
John Mark Atinkogo GES
4
PadmoreNubano
St. Martin Clinic
5
Cynthia Awe
St. Martin Clinic
6
Mohammed Sa’da
St. Martin Clinic

List of interviewees in Upper West Region
SN
Name
Organization
1
Peter B. Tanga
Youth Alive
2
SeiduLatifa
Youth Alive
3
SeiduNashirudeen
GES
4
Felicia Firina
GHS-Charia
5
Cedonia M. Yuoni
GHS-Busa
6
Bipuah Mohammed GHS-Busa
7

IssakaHamidu

District Assembly
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Position
Telephone
Programme Manager
0207707033
Programme Officer
0208415313
Health teacher
Medical Assistant
Midwife Officer
Community
Health
Nurse

Position
Programme Manager
Field Officer
Health teacher
Senior Midwife Officer
Senior Midwife Officer
Community
Health
Nurse
Assembly member

Telephone
0203212953
0209711037
0205705859
0246465323
0542210500
0200737916
0205114491

Annex D: Focus Group Discussion Guide

A. Project achievements on Sexual & Reproductive Health: Probe
o Youth awareness on sexual rights and responsibilities,
o Knowledge and practices of family planning or sexual products (e.g.,
condoms, pills, IUD, etc.),
o Safe and unsafe sex knowledge, reproductive health, and services
obtained,
o STIs (list the STIs)
o Teenage pregnancies
o Type of support offered to youth
o Attendance to health centers (time of visit after the project implementation)
o Youth participating in health care delivery
o Awareness in FGM, early/forced marriages
B. Project Outcomes/Results
o Change in youth awareness of their sexual rights and responsibilities,
o Knowledge and practices of family planning or sexual products (e.g.,
condoms, pills, IUD, etc.),
o Changes in safe and unsafe sex knowledge, reproductive health, and
services obtained,
o Change in STIs (list the STIs)
o Change in teenage pregnancies
o Types of support offered to youth
o Frequency of attendance to health centers (time of visit after the project
implementation)
o Number of youth participating in health care delivery
o Change in awareness in FGM, early/forced marriages
o Perception about changes in people attitude and behavior on reproductive
health
o Number of youth who have benefited from the project in terms of access
to Reproductive and sexual health services
o Effectiveness of strategies used for achieving results
o Effectiveness of monitoring and evaluation strategies
o Stakeholder participation (name of stakeholder and roles), probe
proportion of achievement attributable to the project
C. Project impact: Probe
o Intended impact (positive and negative)
o Unintended impact (positive and negative)
D. Relevance of the organization’s interventions/activities: Probe
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o Relevance of the project to the youth, community, government, etc.
E. Strengths and weaknesses of Youth Alive in implementing the health and other
projects:
Probe
o Strengths(resources, staff capacity, staff relationship with beneficiaries
and other stakeholders, etc.)
o Weaknesses (give examples)
o Threats
o Opportunities
F. Challenges
o Barriers to reproductive health care
G. What lessons are learnt from the project?
H. Project sustainability
o Indicators at the community level
o Indicators at the district level
o Indicators at the regional level
I. Suggest ways of improving similar projects in the future.

THE END!
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Annex E: Questionnaire
YOUTH ALIVE
END OF PROJECT EVALUATION
QUESTIONNAIRE
A. BACKGROUND INFORMATION
1.
2.
3.
4.
5.
6.

Name of Region…………………………………………………………………………
Name of District…………………………………………………………………………
Name of community………………………………………………………………………
Sex of respondent A. Male [ ]
B. Female [ ]
Age of respondent………………………………………………………………………
What is your educational level A. Primary [ ] B. JHS [ ] C. SHS [ ] D. Vocational [ ]
E. Tertiary [ ] F. No education [ ]
7. Marital status of respondent A. Married [ ] B. Divorced [ ] C. Widowed [ ] D. Never
married [ ]
8. Religion A. Islam [ ] B. Christianity [ ] C. Traditional [ ]
9. What is your major occupation? A. Petty trading [ ] B. Farming [ ] C. Student [ ]
D. Other (specify)………………………………………………………………………..
B. PROJECT ACHIEVEMENTS AND IMPACT
10. How did you participate in the project? ………………………………………………….
………………………………………………………………………………………………..
11. Did the project benefit you? A. Yes [ ] B. No [ ]
12. If yes, describe the nature of benefit …………………………………………………………..
……………………………………………………………………………………………………..
13. How will you rate the project usefulness/impact? A. High [ ] B. Moderate [ ] C. Low [ ]
D. No impact [ ]
14. What has been the most significant contribution of the project to your life? …………………
…………………………………………………………………………………….........................
15. What has been the most significant contribution of the project to your community?
……………..………………………………………………………………………………………
…………………………………………………………………………………………………….
16. What challenges did you face in participating in the project? ………………………………..
……………………………………………………………………………………………………..
17. Give suggestions for improving similar projects in the future ………………………………...
………………………………………………………………………………………………………
18. What other project/intervention(s) would you suggest for the development of your
community in terms of the following:
a. Health…………………………………………………………………………..
b. Education………………………………………………………………………
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c.
d.
e.
f.

Livelihoods (Skills Training)…………………………………………………..
Governance…………………………………………………………………….
Women’s Economic Empowerment……………………………………………
Other (specify)………………………………………………………………….
THE END!
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